

Indicative delivery and operating cost

Planning estimate for the full DentalCare / ClinicOS scope for three clinics, with room to scale. Amounts are budgets, not supplier quotations.

One-time build: INR 0.86-2.09 crore

Cloud infrastructure: INR 25,000-55,000/month for a lean pilot, or INR 70,000-1,80,000/month for a production-oriented high-availability baseline.

1. Product build estimate

The full requested scope is a multi-surface healthcare product, not a small CRUD build. The estimate models role-based delivery effort at assumed fully loaded India delivery rates, plus contingency.

WORKSTREAM	EFFORT (PERSON-MONTHS)	BUDGET RANGE
Product/domain, architecture and delivery	4-6	INR 6-13 lakh
Product design and accessibility	3-4	INR 3-7 lakh
Backend, data, API and integrations	16-22	INR 24-53 lakh
Web dashboard and patient portal	10-14	INR 13-31 lakh
React Native / Expo mobile apps	8-12	INR 10-26 lakh
Quality engineering and automation	9-13	INR 8-20 lakh
DevOps, security and reliability	4-6	INR 6-17 lakh
AI/voice engineering and evaluation	3-5	INR 5-15 lakh
Estimated delivery subtotal	57-82	INR 75-182 lakh
Risk reserve (15%)	-	INR 11-27 lakh
Planning budget	-	INR 0.86-2.09 crore

Timing: approximately 9-14 calendar months with parallel workstreams, discovery, clinic feedback and staged rollout. Person-months are total effort, not elapsed months.

Rate assumptions: blended fully loaded delivery rates vary by role and seniority, approximately INR 0.9-3.0 lakh per person-month. These are planning assumptions, not sourced market quotations. Lower end assumes tight pilot scope and reuse of the existing foundation; upper end assumes robust integrations, clinical workflows, security, testing and launch support.

Build estimate includes: product discovery, UX, backend, web, mobile, integrations, test automation, security hardening, DevOps and rollout preparation. **Excluded:** GST, legal/privacy counsel, external penetration-test fees, clinic hardware/network upgrades, data migration beyond agreed formats, payment/WhatsApp/SMS provider charges, app-store fees and post-launch support.

2. Monthly infrastructure estimate

AWS is one plausible hosting option. The range is a planning model for the Mumbai region (ap-south-1), not an AWS quote. Actual price depends on selected instance sizes, uptime, traffic, backups, transfer and commitments.

PRODUCTION COMPONENT	MONTHLY PLANNING RANGE	WHAT DRIVES IT
API and worker compute	INR 12,000-35,000	Task count, CPU/memory, hours, autoscaling
Managed PostgreSQL, Multi-AZ	INR 22,000-60,000	Instance class, standby, storage, I/O, backups
Managed Redis	INR 5,000-18,000	Node class, replicas, data volume, backups
Load balancer, NAT, network, IPv4	INR 10,000-35,000	Gateway hours/GB, ALB hours/LCU, transfer
Object storage and backup storage	INR 2,000-10,000	Documents, versions, retention, retrieval
Logs, monitoring, WAF and data transfer	INR 8,000-25,000	Ingestion/retention, requests, egress
Production baseline	INR 70,000-1,80,000	Rounded planning envelope

SCENARIO	MONTHLY INFRASTRUCTURE	TRADE-OFF
Lean pilot	INR 25,000-55,000	Smaller footprint; reduced redundancy; not a target for critical production without recovery controls.
Production baseline	INR 70,000-1,80,000	Multi-AZ database and managed services; final HA design and load assumptions must be priced.

Keep these variable costs separate

WhatsApp/SMS/email delivery, payment gateway fees, AI model usage, support/on-call staffing, domain, app store and legal/privacy services are not included in infrastructure totals. A working allowance of INR 10,000-1,50,000+/month for external communication and AI usage may be used for early budgeting, but real cost depends on message volume, country/provider tariffs and model usage. Support staffing is separate; budget roughly INR 0.8-2.0 lakh/month for 0.5-1 dedicated engineer equivalent as a planning assumption.

GST and taxes are excluded. Confirm tax treatment with the applicable providers and an accountant.

3. Cost controls and assumptions

The biggest cost risks are scope expansion, custom provider work, data migration, high availability, traffic, audit/log retention and unbounded AI use. Resolve these with explicit limits and measurements before committing to a vendor.

Recommended budget controls

- Price a staged pilot first; keep the production database and backups managed, even if the pilot compute footprint is small.
- Use AWS Pricing Calculator with ap-south-1, actual task count, database class/storage, Multi-AZ, Redis topology, NAT gateways, ALB, S3, logs, backups and egress.
- Set budgets/alerts by environment; tag resources by clinic, service and environment. Review idle test resources weekly.
- Set retention tiers for logs and documents; avoid logging patient data. Configure backup retention and test restore before reducing any backup line.
- Set explicit AI model, token, rate and per-role limits. Track cost per answered request and require confirmation for writes.
- Use provider sandboxes and obtain written tariffs for WhatsApp templates, SMS, email and payment gateway. These are usage- and jurisdiction-dependent.
- Re-estimate after a clinic workflow pilot and load test; do not extrapolate the three-clinic pilot bill linearly to a much larger SaaS tenant base.

Budget decision to carry forward: approve discovery and a tightly scoped pilot estimate first; release the full build budget in milestone tranches against acceptance criteria.

4. Sources and limitations

Public cloud pricing changes over time and differs by region. The sources below explain charging models; they do not validate the INR budget ranges above. Checked 28 September 2026.

SOURCE	RELEVANCE
AWS Fargate pricing	Compute is billed by allocated vCPU/memory/time; additional services and data transfer can add cost.
Amazon RDS On-Demand pricing	Database compute, storage and Multi-AZ standby affect price; verify the chosen region and class.
Amazon ElastiCache pricing	Node/usage and backup options affect Redis cost.
AWS NAT Gateway pricing	Gateway-hour and processed-data charges can be material.
AWS Elastic Load Balancing pricing	Load balancer hours, capacity units and data transfer affect cost.
MSEI RBI reference-rate archive	Planning conversion reference: USD/INR 95.8918 shown for 25 September 2026; conversion is not a live quote.

Sources describe pricing mechanics only. Costing is an independently stated planning model and should be replaced with a region-specific AWS calculator export, provider quotations and a confirmed delivery scope before procurement.

Prepared for initial planning | 28 September 2026 | Currency: Indian rupees (INR)